Preliminary Snowmass Timeline / Process

Starting point for discussion with the community during CPM

Meetings & Workshops (10 Frontiers & 80 Topical Groups)  +  Contributed Papers

Apr. May Jul. Aug. Sep.
2020 2020 2021 2021 2021 2021 2021 2021 2021 2021 2021 2021

Community Meeting Community Summer Study (CSS) Snowmass
TGs: effort on consolldat|on, coordination (APS April Meeting) July 11-20, 2021 + DPF 2021 Report
& solicitation, leading to studies & (UW Seattle)

Contributed Papers
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TGs develop their key questions and opportunities
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TGs produce outlines of their reports

(TGs: communication with authors of Contributed Papers)
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Frontiers/TGs produce Preliminary Frontier Reports
Community feedback on Preliminary Frontier Reports

CSS

Build consensus on key questions / opportunities of particle physics,
enabling technologies, community engagement;
Formulate the content of Executive Summary
1 ]
Frontiers/TGs produce Fin'al Frontier Reports
Steering Group produces Preliminary Executive Summary
Community feedback on Prelim. Exec. Summary
Snowmass Draft Report and Review
Snowmass Final Report




Near Term

e |F forward
o Series of meetings for acknowledging and studying LOls
o ldentifying gaps and comprehending the inter-frontier requirements
o Starting developing the theme and frame to assemble the IF studies
o Communicating contributed papers

e Joint workshops
o MutilHEP 2020, Nov 10-12
o Joint workshop with NF, CPAD workshop (as IF workshop) in the week of Mar 14, 2021
o Other workshops being discussed (stay tuned)



